

MICRO PLAN

For

KHAWZAWL FOREST RANGE
{L2 Landscape}

For implementation of

GREEN INDIA MISSION

For the period

2016 – 2017 to 2022 – 2023

LANDSCAPE (L1)	-	MIZORAM.
SUB-LANDSCAPE (L2)	-	Khawzawl Range
WORKING UNITS (L3)	-	(1) Arro Ram
		(2) Hermon Ram
		(3) Hmuncheng Ram
		(4) Vankal Ram

Prepared and submitted by

Micro Plan Working Group
Hmuncheng : Khawzawl Range
Champhai Forest Division

Executive Summary

- (a) Chapter - 1 : Introduction, Scope and Objectives**
- (b) Chapter - 2 : Details of Identified Landscapes**
- (c) Chapter - 3 : Process undertaken for preparation of Micro-Plan/Sub-Landscape Plan**
- (d) Chapter - 4 : Activities proposed to be undertaken in the Sub-landscape (L2)**
- (e) Chapter - 5 : Activities proposed under convergence**
- (f) Chapter - 6 : Institutional Set-up for implementation in the landscape**
- (g) Chapter - 7 : Livelihood Issues**
- (h) Chapter - 8 : Baseline Survey**
- (i) Chapter - 9 : Status of reforms proposed**
- (j) Chapter – 10 : Mission Cost**

Annexure

- Year Wise cost of the mission for various work items(work programme) - Annexure - A**
- Annual Plan of Operation (2017-2018) - Annexure - B**
- Approval from concerned Village Council - Annexure - C**
- Constitution of Village Level GIM Committee - Annexure - D**
- Map of L1 Landscape - Annexure - E**
- Drainage Map of L3 - Annexure - F**
- Landuse Map of L3 - Annexure - G**
- Proposed Landuse Map of L3 - Annexure - H**
- Contour Map of L3 - Annexure - I**
- Geographical Map of L3 - Annexure - J**
- Vegetation Map of L3 - Annexure - K**
- Estimation of Total Carbon Stock - Annexure - L**
- Calculation of Shannon Diversity Index - Annexure - M**

Chapter - 1

Introduction, Scope and Objectives

1.1 About the State (Landscape - L1)

1.1.1 Introduction

Mizoram was earlier a part of the British India since 1895. In 1898, the district called “Lushai Hills” was created with Aizawl as its headquarter. After independence in 1947, the district was renamed as “Mizo District” and also the autonomous Mizo District Council was established on 25th April, 1952. Subsequently, Mizoram was made a Union Territory in 1972 and finally, it became the 23rd State of India on 20th February, 1987.

1.1.2 Location, Extent and Topography

Mizoram, which is one of the Seven Sister States in the North-Eastern India, is located between 21°56` and 24°35` N Latitude and 92°16` and 93°26`E Longitude. It shares the boundary with Assam and Manipur on the North, Myanmar on the East and the South, and Tripura and Bangladesh on the West. The long international boundary (about 630 miles) of Mizoram with Myanmar and Bangladesh makes it strategically located.

The geographical area of the State is 21,087 sq. km. with mostly hilly terrains. Most of the hills have moderate to steep slopes and are separated by rivers flowing either to the North or South direction. These rivers have created deep gorges between several hill ranges. In fact, Mizoram is “a land of rolling hills, valleys, rivers, and lakes” (Environment & Forest Department, 2010, p.5). The plains occupy comparatively a very small portion of the total geographical area and are mostly located at places such as Champhai, North Vanlaiphai etc. on the eastern part of the State.

1.1.3 Climate

The whole of Mizoram enjoys a pleasant climate with cool summer and moderate winter. The temperature varies from 11°C to 21°C during winter and 18°C to 29°C in summer. The State gets rainfall from both the North-East and the South-West Monsoon. It receives heavy rains from May to September. The average annual rainfall is about 254 cm. As such, the climate in Mizoram is conducive to conservation and sustainable development of forests.

1.1.4 Soil

The soil in Mizoram, in general, is fertile and rich in organic contents. However, the soil depth is found less at few places, particularly at very steep slopes, due to the effect of heavy run-off in degraded forests. The contents of potash and phosphorus in the soil are low, whereas the content of nitrogen is normally high because of the accumulation of organic matters over the years. The fertile soil is generally found at low to moderate slopes, on river banks and in the valleys. The soil at such places is responsive to the vigorous and healthy growth of the forests and thus supports rich biodiversity.

1.1.5 Demography

The population of the State was 10,91,014 as per 2011 census, of which 5,52,339 (51 percent) are male and 5,38,675 (49 percent) are female. The population density has increased from 33 to 52 persons per sq. km. during the decade, 1999 - 2011. Most of the people in the State belong to several culturally-linked ethnic tribes which are collectively called “Mizos” (Mi: People, Zo: Hill). These people are highly educated. Mizoram has a literacy rate of 91.58 %, which ranks it second among States in India. “Mizo” and “English” are the main languages spoken by the majority of the people.

1.1.6 Socio-economic life of the people

Since signing the “Peace Accord” on 30th June 1986, the State has effectively implemented several developmental schemes. Peace and development have resulted into comparatively better Human Development Index (HDI). The HDI in Mizoram was found 0.67, the highest among the north-eastern States and more than the national average (Government of Tripura, 2007, p.28).


Agriculture is the dominant source of income and employment for the people in Mizoram. As per 2001 census, 61 percent of the working population in the State was dependent on agriculture. In rural areas, most of the people are engaged in “Jhumming” (shifting cultivation). 89,454 households, 57.85 percent of total 1,54,643 households, were cultivators and further, 78,195 households, 87 percent of all cultivator households, were practicing shifting cultivation (Government of Mizoram, 2004, p.17). The “Jhumming” practice has adversely affected the rich forest cover of the State. Planned efforts are now being made to control and transform the practice of shifting cultivation into settled agriculture. Technical and financial assistance is being given to the rural people enabling them to leave the practice of shifting cultivation and get engaged in other sustainable livelihood activities such as horticulture, piggery, settled cultivation etc.

1.2 The forests in Mizoram

1.2.1 Forest cover

A large area - 19,277 Sq. Kms. (91.44 percent of the State’s total geographical area) - is covered under forests i.e. Forest and Tree cover (Forest Survey of India, 2013). However, the forests have suffered serious depletion and degradation due to the traditional practice of shifting cultivation, uncontrolled fire, unregulated felling etc. As per the “India State of Forest Report 2013” published by the Forest Survey of India, the State has 13,016 sq. kms. open forests which is 67.70 % of the total forest cover and 61.74 % of the total geographical area. The density-class of forests found in the State has been shown below graphically in Figure 1.

Figure - 1



Source: Forest Survey of India, 2013

1.2.2 Forest types

The forests in Mizoram are very rich in biodiversity. As many as 6 important forest types have been reported to occur in the state (Forest Survey of India, 2011). These are:-

- **Cachar Tropical Semi-Evergreen Forest (2B/C2):** Mostly found in all districts of the State. The important species are *Dipterocarpusturbinatus*, *D. tuberculatus*, *Terminaliachebula*, *Emblicaspp*, *Careyaarborea* etc.
- **Secondary Moist Bamboo Brakes (2/2S1):** Dominant species of bamboo like *Melocannabambusoides*, *Dendrocalamushamiltonii* etc. are present.


- **Pioneer Euphorbiaceous Scrub (2B/2S1):** It is generally found in degraded forests and exposed lands present on higher slopes and on top of the hills. It has quick growing species like *Macaranga* spp., *Mallotus* spp. etc. This type is found in all districts except Champhai.
- **East Himalayan Moist Mixed Deciduous Forest (3C/C3b) :** *Schimawallichii*, *Syzigiumcumini*, *Albizziaprocera*, *Dilleniapentagyna*, *Artocarpuslakoocha*, *Terminaliaballerica*, *T. chebula*, *Lagerstroemia parviflora*, *Anthocephaluskadamba* etc. are the characteristic species of this type. It is found in all districts of Mizoram.
- **East Himalayan Subtropical Wet Hill Forest (8B/C1):** Major characteristic species are *Quercusvercus*, *Q. serrata*, *Castanopsisspp*, *Litsea spp.* *Machiluspp* etc. This forest type is found in Champhai district.
- **Assam Subtropical Pine Forest (9/C2):** It is mostly dominated by the species *Pinus kesiya* with other associates like *Quercusspp*, *Schimawallichii*, *Rhododendronspp* etc. This forest type is found mainly in Champhai district of the State.

1.2.3 Bamboo Resources

Nature has endowed Mizoram with valuable Bamboo Forests. Bamboos - Green Gold for the State - are one of the most important natural resources which provide immense economic and environmental benefits for the local people. Bamboos are used for multiple purposes as the culms are straight and strong but light. These are used extensively in house construction particularly in the rural areas, as food, and for making various household items such as stools, benches, kitchen utensils, agricultural implements, and fishing devices. Further, bamboo acts as an effective soil binder protecting the slopes from erosion through its deep and extensive root system.

Bamboos are found abundantly in the State mainly along river banks and on abandoned jhumland. Both the clump forming and the non-clump forming species occur naturally in most parts of the State except on the higher altitudes of its eastern region. A large area of about 9,245 sq. kms., which is 44 percent of the State's geographical area, is covered under "Bamboo Forests" (Forest Survey of India, 2011, p.61). In spite of being small in size, Mizoram contributes significantly to the country's growing stock of bamboos.

Bamboo resources of the country have been assessed by the Forest Survey of India (FSI), Dehradun. As per the India State of Forest Report 2011 (Chapter 6) published by the FSI, total number of culms in recorded forests of Mizoram has been estimated to be 2,205 million as against 23,297 million estimated at the national level. Similarly, the total estimated green weight of bamboo culms has been estimated to be 13,187,000 tonnes for the recorded forests of Mizoram as against 1,69,312,000 tonnes for the whole country. The growing stock of bamboos in recorded forests of Mizoram as against the same for the whole country has been shown below graphically.



Area under “pure bamboo brakes” in Mizoram was found the highest among all the States/Union Territories of the country (226 sq.kms.). The dense bamboo forests also cover a large area in the State of Mizoram. The dense bamboo across all the States was found maximum in Arunachal Pradesh (8,681 sq. kms.) followed by Mizoram (6,116 sq.kms.).

The bamboo forests in Mizoram are also rich in bio-diversity. 35 species of bamboos under 9 genera have been reported to grow in the State (E & F Department, 2010). *Melocanna baccifera* (locally called “Mautak”), a non-clump forming species, is the prominent species found in the State. Other dominant species are *Dendrocalamus hamiltonii* (Phulrua), *D. longispathus* (Rawnal), *Bambusa tulda* (Rawthing), *B. longispiculata* (Rawthing chi), and *Arundinaria callosa* (Phar). These species do not occur in large proportions like Mautak but are commercially valuable.

1.2.4 Areas under Notified Forests in the State

The notified forests include (1) Riverine Reserve Forests (1832.50 sq.kms), (2) Innerline Reserved Forests (570 sq. kms.), (3) Roadside Reserve Forests (97.20 sq.kms.), (4) Other Reserve Forests (1963.63 sq. kms.) and (5) Protected Areas (1240.75 sq.kms) under the ownership of the State Government as well as 2562 sq. kms. under the ownership of District Councils. Thus, about 39 percent of the total geographical area (8266.08 sq.kms.) is covered under “notified forests” in the State of Mizoram.

1.2.5 Protected Areas

The Environment and Forest Department, Govt. of Mizoram has taken praiseworthy initiatives for preservation of wildlife by constituting one Tiger Reserve, two National Parks and seven Wildlife Sanctuaries. These are (1) Dampa Tiger Reserve, (2) Murlen National Park, (3) Phawngpui National Park, (4) Ngengpui Wildlife Sanctuary, (5) Lengteng Wildlife Sanctuary, (6) Khawnglung Wildlife Sanctuary, (7) Tawi Wildlife Sanctuary, (8) Thorangtlang Wildlife Sanctuary, (9) Pualreng Wildlife Sanctuary, and (10) Tokalo Wildlife Sanctuary. The area set aside for long-term wildlife conservation is 1728.75 sq. km. which is more than 8 % of the State’s geographical area.

The network of protected areas provides healthy habitats for many wild animals, birds, and reptiles. Some important species of mammals found in the State are Tiger, Elephant, Malayan Sun Bear, Wild dog, Brush Tailed Porcupine, Gour, Leopard Cat, Marbled Cat, Golden Cat, Clouded Leopard, Serow etc. The forests of Mizoram also provide habitats for primates such as Assamese Macaque, phyare Leaf Monkey, Slow Loris, Pig Tailed Macaque, Stump Tailed Macaque, Rhasus Macaque, and Capped Langur and also for Hoolock Gibbon, the only ape found in India.

Important bird species found in the State are Black Stork, Oriental Darter, Serpent Eagle, Black Eagle, Humes Bartailed Pheasant, Blyth’s Tragopan, Green Burmese Peafowl, Grey Peacock, Fufous Partridge, Brushed Partridge, Yellow-legged Button quill etc. The Hornbill species include Great Indian Hornbill, Wreathed Hornbill, Oriental Pied Hornbill, Brown Hornbill, and Rufous-necked Hornbill.

1.3 Bio-geographical importance

The forests in Mizoram are ecologically significant as the region represents an important part of the Indo Myanmar bio-diversity hotspot which is one of the 25 global biodiversity hotspots recognized across the globe. Several hot-spots in the State carrying diverse flora and fauna have been identified for protection. Further, the region is part of biologically distinctive eco-system (Mizoram-Manipur-Kachin Rainforests Eco-region). As such, conservation of the forests in the State is a necessity for arresting the progress of climate change and mitigating the impact of changing climate on the people.

1.4 Expectations of people from the forests

1.4.1 People's Participation in Conservation of the Forests

The State of Mizoram moved from State regulation to people's participation for managing its rich forest wealth by adopting the "Joint Forest Management" (JFM) through a notification issued in 1998. The introduction of JFM established a new mutually-beneficial relationship between the forests, the people and the State. The basic objective for adopting the mechanism of JFM in the State was to encourage active involvement of the local people in enrichment, protection and sustainable management of the forests.

It was envisaged to impart sense of ownership over the forest areas covered under JFM to the villagers. Guidelines for managing the forests with people's participation were framed. As per these guidelines, the local people participating in managing the forests and the State would share the forest produce, which may be extracted from the areas covered under JFM by applying scientific principles of sustainable management.

The organizational structure for managing the forests with constructive participation of the local people, at present, consisted of three levels in the State i.e. (1) State Forest Development Agency (SFDA) at the State level, (2) Forest Development Agencies (FDAs) at the divisional level, and (3) Village Forest Development Committees (VFDCs) at the village level. Eco-Development Committees (EDCs) have been constituted for the villages located near the protected areas. The existing guidelines for JFM included (1) the procedures for constituting SFDA, FDAs and VFDCs/EDCs, (2) their duties and responsibilities, (3) methodology of preparing micro-plans, their effective implementation, and timely monitoring, (4) fund flow mechanism, and (5) disposal of forest produce and sharing of benefits.

For involving the local people in planning, implementation, and monitoring of schemes for forest management, one SFDA, 21 FDAs and 598 VFDCs/EDCs have been constituted in Mizoram. These committees i.e. VFDCs/EDCs have 2, 75,435 members belonging to 80,728 families. Memorandum of Understandings (MoUs) has been signed between SFDA and FDAs and also between various FDAs and VFDCs/EDCs.

Works under centrally sponsored scheme - "National Afforestation Programme" (NAP) - are mainly taken up by VFDCs/EDCs through FDAs. Revised operational guidelines for implementing NAP through JFM were issued in the year 2009 by the Ministry of Environment and Forests, Government of India. These guidelines were aimed at (1) strengthening institutional arrangements for project implementation (capacity building), (2) treatment of highly degraded lands (problem lands), (3) application of latest nursery and plantation techniques, (4) generation of additional sustainable income for members of VFDCs/EDCs through value addition to forest produce and linkage to better markets for forest-based products. The Government of Mizoram has adopted these revised guidelines by issuing notification in March, 2010.

The scheme - NAP - is being implemented effectively in Mizoram through the mechanism of JFM. Suitable tree species have been planted over an area of 57540 ha. under NAP during the period 2003-04 to 2013-14. These plantations are being protected through joint efforts of the local people and the Government agencies. It is expected that enrichment, protection, and sustainable management of the forests through JFM will provide substantial benefits to the local people while contributing significantly to ecological equilibrium and environmental stability.

1.4.2 Stakeholder's expectations

The local people particularly those living nearby forest areas expect sustainable livelihood support from the forests through extraction of permissible yield, value addition to forest produce and marketing of value-added products. They also expect to meet their needs for constructional timber at economical cost from the forests. However, they are also concerned for ecological stability in the region. Expectations of various stakeholders from the Environment and Forests department are given as under:-

Sl. No.	Name of Stakeholder	Expectations from the Department
1	The Indian citizens living in Mizoram including the indigenous people.	<ul style="list-style-type: none"> a. Ecological balance and environmental stability. b. Bonafide forest-based needs - constructional timber, fuel wood, and fodder – as per the Mizoram Forest Act, 1955. c. Constructive participation in afforestation, enrichment, and protection of forests. d. Easy access to information on uses and economic benefits of the forest products including Non-Timber Forest Products (NTFPs) and Medicinal Plants. e. Availability of technical know-how as well as other facilities for raising private plantations.
2	The State Government	<ul style="list-style-type: none"> a. Effective implementation of the planned schemes achieving the desired outcomes. b. Satisfaction of the local people.
3	The Government of India	<ul style="list-style-type: none"> a. Conservation of environment and forestry resources as envisaged in the National Forest Policy, 1988. b. Balance between conservation and development by implementing the provisions of the Forest (conservation) Act, 1980 as well as other National and State acts and rules related to management of the forests and the wildlife.
4	The forest officials working in the State	<ul style="list-style-type: none"> a. Healthy working conditions. b. Adequate facilities at par with our counterparts in other departments/services. c. Awards and recognition for good works.
5	Non-Government Organizations (NGOs)	<ul style="list-style-type: none"> a. Increase in forest cover. b. Enrichment and protection of the existing forests. c. Preservation of wildlife by creating and maintaining healthy habitats for them. d. Generating awareness towards the importance of forests and wildlife. e. Eliciting active participation of public in conservation and protection efforts.
6.	Private tree/bamboo growers	<ul style="list-style-type: none"> a. Technical knowhow. b. Logistic and financial support for raising and managing the plantations. c. Mechanism to facilitate harvesting and transportation of timber and bamboos.

Accordingly, the Department of Environment & Forests, Government of Mizoram is committed to provide a variety of services, both tangible as well as intangible, to the citizens by scientifically managing the rich forest cover existing in the State. The tangible services include (1) arranging forest products of economic importance such as constructional timber, fodder, fuel-wood,

sand, gravels etc. at reasonable costs, (2) offering gainful employment while implementing various schemes for enrichment and protection of the forests, (3) creating opportunities for additional income through the mechanism of “Joint Forest Management”, (4) disseminating information on importance and economic benefits of the forests including Non-Timber Forest Products and medicinal plants, (5) building and maintaining eco-friendly recreation sites and trails, (6) making technical know-how available for raising and managing private forests/plantations, and (7) assisting private tree-growers in silvicultural harvesting and transporting of timber inside as well as outside the State. The intangible services include (1) stabilizing the climate, (2) enriching the soil fertility, (3) recharging ground water, (4) regulating the water flow, and (5) offsetting the air pollution.

1.5 Objectives for GIM implementation

Although the identified landscape (L-1) - the entire state of Mizoram - has a large area under forest cover, the forests are not rich in quality. About 67.70 % of the forest cover is open, having very less canopy density. A large extent of open forest, particularly in the hilly terrain, can have devastating impacts on the normal structure and the delicate interdependencies of diverse flora and fauna in the forest ecosystem. The situation is likely to be further aggravated in Mizoram by the prevalence of shifting cultivation and other biotic interferences.

Efforts to enrich and protect the forests are being taken up by effectively implementing various schemes such as National Afforestation Programme, Integrated Forest Management, Thirteen Finance Commission Grants-in-Aid, National Bamboo Mission, New Land Use Policy etc. The local people are being encouraged to shift from shifting cultivation to settled agriculture by providing them technical and financial assistance.

The treatments being done to the landscape coupled with the proposed interventions under Green India Mission (GIM) will save the valuable hilly ecosystem of the State from deterioration. It is expected that implementation of proposed strategies will enhance the quality of existing forests, ecologically re-stock wastelands, improve eco-system services, increase forest-based livelihood income and augment annual CO₂ Sequestration.

1.6 Scope of implementing planned interventions under GIM

The GIM, which aims at providing sustainable livelihood support to the people in a stable ecosystem would be implemented initially in 51 villages of eight identified L2 landscapes. These villages form compact blocks for treatment in five Forest divisions/4 districts of the State. It is further planned to extend the mission in other parts of the State. It is to mention here that, the entire State has been identified as vulnerable i.e L1 landscape.

Chapter - 2
Details of Identified Landscapes

2.1 Criteria for selection of L1 Landscape

Criteria, which were adopted for identification of L1 landscape, are given below:-

Table 2			
Details of Criteria			
Item	Criteria	Details	Details of the source of data, maps etc. appended
1. Forest cover and degradation	a) Forest cover	19,277 sq. kms. (91.44% of the State's geographical area).	India State of Forest Report 2013, Forest Survey of India, Dehradun.
	b) Bio-diversity	The State is rich in Bio-diversity, having six major forest types, namely i) Cachar Tropical Semi-Evergreen Forest, ii) Secondary Moist Bamboo Brakes, iii) Pioneer Euphorbiaceous Scrub, iv) East Himalayan Moist Mixed Deciduous Forest, v) East Himalayan Subtropical Wet Hill Forest, vi) Assam Subtropical Pine Forest.	India Forest Atlas prepared by Forest Survey of India, Dehradun
	c) Wastelands	6021.14 sq km (28.56% of the State's total geographical area) is wasteland including jhumland.	Wastelands Atlas of India, 2010.
2. Projected Forest vulnerability to climate change	a) Vulnerability maps and attribute data	Although the State is having a large area under forest cover, the forests are not good in quality. The State has 13,016 sq km open forest which is 67.70% of the total forest cover and 61.74% of the total geographical area. It is expected that a large extent of open forests, particularly in the hilly terrain, may adversely affect not only the forest eco-system but adjoining areas as well. The situation is likely to be further aggravated in Mizoram by the prevalence of shifting cultivation and other biotic interferences.	As indicated above in column 1.
		Effect of climate change in the State is (1) irregular behavior of rainfall, (2) rise in mean maximum and mean minimum temperatures, (3) gradual and progressive increase in humidity, and (4) increased frequency of extreme climate events (heavy rainfall, flash floods, etc.). Forests are highly vulnerable to these changes in climatic conditions. Impact of climate change on the forests coupled with biotic interferences is characterized by (1) degradation (a large extent of open forests), (2) loss of biodiversity, (3) increased incidence of invasive species, and (4) loss of forest environmental functions (water conservation, soil conservation, flood control etc.).	(1) Programme Design Document for North East Climate Change Adaptation Programme presented to KfW Germany, DoNER, and State Govts. (2) Field observations by Forest Officers.
3. Vulnerable Population/Communities	a) ST/SC Total population, ratio	The majority of the population in the State - over 95% - belongs to STs.	2011 Census data, Govt. of India.
	b) Scheduled areas		

2.2 Importance of L1 Landscape

Based upon the criteria given in para 2.2, the entire State of Mizoram (Area: 21,081 sq. km.) has been taken as L1 Landscape. Proper treatment of the landscape in the State would bring ecological security in the region and would also contribute significantly to stabilize the changing climate. The bio-geographical importance of the L1 landscape has been given in para 1.3.

2.3 Criteria for selecting L2 Landscape

Operational units (L2 level) have been identified based mainly on five indicators which are (1) extent of open forest, (2) dependency of the local population on the forests i.e. biotic pressure, (3) drainage pattern, (4) prevalence of shifting cultivation and (5) compact block for treatment under GIM. The criteria for selection of L2 Landscapes are given below in detail:

Table 3			
	Criteria	Details	Details of the Source of data - Maps etc. appended
Extent of open forests	Extent of degraded forests i.e. forests having very less canopy density	Aizawl, Champhai, Lawngtlai, Lunglei, and Mamit districts have larger area under open forests.	FSI, Dehradun
Forest Dependence	Forest areas (sq. kms.) per 1000 population	Aizawl, Champhai, Champhai, and Serchhip districts have less forest areas per 1000 population. Therefore, it is expected that these districts may witness more biotic pressure on the forests.	Data for forest areas: FSI data and for population: census data.
Drainage Pattern	Catchment areas of major and important rivers	After identifying the divisions on the basis of first two criteria, the operational units have been identified within these divisions on the basis of these two criteria.	Maps obtained from MIRSAC (Mizoram Remote Sensing Application Centre)
Prevalence of shifting cultivation	Areas including Abandoned Jhumland and Current Jhumland		Maps obtained from MIRSAC (Mizoram Remote Sensing Application Centre)
Formation of Compact Block	All identified L2 landscapes to form a compact block for better outcomes.	Aizawl, Champhai, Darlawn, Champhai and Thenzawl divisions form a compact block in the State.	Map of the State.

2.4 Reasons for selecting this L2 landscape among other possible L2 landscapes within L1:

A meeting (brainstorming session) of senior forest officers was held in March, 2012 to discuss various issues and formulate suitable strategies for the preparation of Bridge Plan/Perspective Plan under GIM. The views presented by the senior officers in the meeting are summarized below:

- The operational units should be from the districts which satisfy either of the two criteria i.e. extent of open forests or biotic pressure on the forests. Further, this unit should be strategically important for i) treatment and management of catchment areas and ii) engagement of the local people in settled agriculture or other sustainable livelihood options i.e weaning them away from jhum cultivation.

- The operational units, so selected, should form a compact block.
- The forest divisions, where activities similar to those proposed under GIM (KfW sponsored North East Climate Change Adaptation Programme) are being carried out, may not be taken up as operational units.
- Aizawl city, which carries maximum concentration of population (26% of the State's population), has the significant impact on the climate and the eco-system in the State. Therefore, forest-based interventions inside and outside the city of Aizawl may be taken up under GIM.

Considering the above views, it was decided in the meeting that 8 nos. of operational units in 5 forest divisions namely Darlawn, Champhai, Thenzawl, Champhai, and Aizawl (for Aizawl division limited to inside and outside Aizawl city) may be taken in the initial five years of GIM. Other areas/divisions may be taken up subsequently under GIM.

The proposed landscape, Khawzawl Range is one of the two operational units of selected L2 under Champhai Division. The Landscape consist of open and degraded forests, both Government & privately owned. There are many current and abandoned jhumlands. There are 4 villages having separate Village Council as well as separate jurisdiction within this landscape. Further, it formed the catchment area of Tuichang and Tuipui rivers, these two major rivers have many tributaries which are the major source of water for drinking as well as for irrigation to Agriculture/Horticulture field of the people living inside and outside of this landscape Khawzawl Range. Treatment under Green India Mission would ensure continuous and interrupted supply of water for the villagers not only living in the 4 villages within the landscape but also some villages nearby the Landscape Khawzawl Range. As such, Khawzawl Range was selected as L2 Landscape for treatment under GIM.

2.5 Importance of L2 Landscape (Khawzawl Range)

The identified landscape lies in the catchment area of Tuichang and Tuipui river which have many tributaries, the source of water for the villages including Khawzawl Town. Treatment of this landscape under GIM would ensure regular water supply to inhabitants of four villages and Khawzawl Town. Hence, treatment under Green India Mission is the key to keep the regular water supply to the people and to check degradation of the forest within this landscape.

2.6 Criteria for selection of L3 landscape

All villages under this Landscape namely Vankal, Arro, Hmuncheng and Hermon having interests in GIM L2 have been taken as working unit i.e. L3.

2.7 Importance of L3 landscape (Hmuncheng Ram)

The area under Village Council of Hmuncheng is one of the four L3 landscapes (working units) identified for coverage in L2 landscape 'Hmuncheng Ram'. The Hmuncheng village was established around the year 1971. It has the population of 347 with 74 households (30 households under BPL category). The villagers are well educated, literacy rate being 83.14%.

The total geographical area of this L3 landscape is 71.84 Sq. Km. Several rivers/streams flowing through this L3 such as Lunghmul lui, Tuichang, Phaisen, Kangbur lui, Luipui, Zuchhip lui etc. These are the natural sources of water for Hmuncheng and nearby villages. In the past, most of the land was covered with well-stocked good-quality forests. However, the forests have suffered serious depletion and degradation due to traditional practice of shifting cultivation and uncontrolled felling of tress and prodigal used of forest resources due to inadequate knowledge of the importance of forests. As a result, presently, most of the areas are either deforested or forests having less/moderate canopy density i.e. approximately 13.97 %. It is expected that execution of well-planned strategies under GIM may result into ecological stability in the region.

2.8 Extent of L1 landscape

Name of the L1 landscape : The entire State of Mizoram (map enclosed as annexure 'E')
 Location of the landscape : State : Mizoram
 District : All Districts
 Forest Division : All Forest Divisions

Extent (area, boundaries, geo-references) :

- Geographical area of the State is 21,087 sq. kms.
- The State shares its boundary with Assam and Manipur on the North, Myanmar on the East and the South, Tripura and Bangladesh on the West.
- It is located between 21°56' and 24°31' N latitude and 92°16' and 93°26' E longitude.

2.9 Extent of L2 landscape

Name of L2 landscape : Khawzawl Range
 Location of the L2 Landscape : State : Mizoram
 District : Champhai
 Division : Champhai
 Geo references of the L2 Landscape: 23°38'46.07"N & 93°08'01.58"E (Vankal ram)
 23°25'33.68"N&93°05'07.72" E (Hmuncheng ram)
 23°28'31.79"N & 93°13'7.94"E (Hermon ram)
 23°31'29.22"N & 93°09'43.89" E(Arro ram)

Area of the landscape:

Open forests : 60.82 sq. km.
 Moderately dense : 47.34 sq. km.
 Very Dense forests : 11.06 sq. km.
 Scrub lands : -
 WRC : 8.78 sq. km
 Horticulture : 9.50 sq. km
 Other areas : 42.2 sq. km.
Total area : 221.68 sq. km.

2.10 Extent and other features of L3 landscape (Hmuncheng ram)

Table 4	
Location	The L3 Landscape (Hmuncheng) is a Village in Khawzawl Block in Champhai District of Mizoram State, India. It is located 65 Km. towards west from District headquarters Champhai and 186 KM from State capital Aizawl Hmuncheng is surrounded by Champhai Block towards East, East Lungdar Block towards South, Thingsulthliah Block towards west, Phullen Block towards North
GPS coordinates:	N 23°31' 38.23'' & E93°10'28.42'', N 23°28'12.11'' & E 93°04'13.09'' N 23°35'31.33'' & E 93°05'08.29'', N 23°26'58.15'' & E 93°10'04.32''
Area	71.84 sq. kms.
Forest cover	Moderately dense forests - 24.89 sq. kms. Open forests – 38.92 sq. kms. Non-forests - 8.03 sq. kms.
Forest type	Eastern submontane semi-evergreen (2B/C _{1b}) mixed with bamboo breaks. Important species found in the locality are - <i>Lithocarpus</i> spp., <i>Castanopsis</i> spp., <i>Schima wallichii</i> , <i>Toona ciliata</i> , <i>Duabanga grandiflora</i> , <i>Phoebe</i> spp., <i>Michelia</i> , <i>Tetrameles nudiflora</i> , <i>Gmelia</i> , etc. Dominant bamboo species are - <i>Dendrocalamus hamiltonii</i> , <i>Bambusa tulda</i> , etc.

Soil quality	Three soil orders i.e. ultisols, inceptisols and entisols are found in the project area. The surface soil textures are loam to clay loam with clay content increasing with depth in the hills whereas in the valleys it is mostly sandy loam to sandy clay loams. The soils are acidic in nature with pH values ranging from 4.3 to 6.1. The soils in the hills are strongly acidic in reaction, whereas, the soils in alluvial deposits are less acidic in nature. The percentage of organic carbon content is medium (0.75 %).
Topography	Most of the land is undulating with moderate slope i.e. 20° to 40°, whereas some parts of the land are comparatively flat with an altitude of 500-1100 mts. above MSL.

2.11 Profile of L3 Landscape (Hmuncheng)

2.11.1 Population and Workers Population

The population data of Hmuncheng village is given below in the following table:

No. of Households	Population		Children below 6yrs	Total
	Adult Male	Adult Female		
74	140	121	65	347

The average family size is 4 to 5 persons per household.

Workers Population is as under:-

Total Workers	Regular/Main Workers	Irregular/Marginal Workers	Non Workers
Workers: 160 Male: 92 Female: 68	Regular Workers: 76 Male : 43 Female: 33	Irregular Workers: 84 Male: 49 Female: 35	Non Workers: 122 Male: 58 Female: 64

Source: Census data, 2011

2.11.2 Social structure

The social structure of the population at Hmuncheng village is as under:-

General	Scheduled Caste	Scheduled Tribe	OBC	Total
-	-	347	-	347

Source: Census data, 2011

2.11.3 Wealth Ranking

Sl. No.	Classification	No. of families
1	Rich (Families having RCC building or motor car whose annual income exceeds Rs 5,00,000.00)	4 (approx)
2	Middle class (Families whose annual income is less than Rs 5,00,000.00 but above BPL)	40 (approx)
3	Poor (Families who are listed as BPL by the Govt.)	30 (approx)

Source: Actual field verification

2.11.4 Energy Consumption

Table 8		
1	No. of Household	74
2	LPG users	4
3	LPG & Fuel wood users	40
4	Fuel wood only user	30
5	Solar devices user	Nil

Source : Actual field verification

2.11.5 No. of Educational institutions

Table 9						
Anganwadi	Primary school	Middle school	High school	HSS	Colleges	Others
2	1	1	-	-	-	-

Source : Actual Field verification

2.11.6 Enrolment (as on 15th Aug 2014)

Table 10						
Anganwadi	Primary school	Middle school	High school	HSS	Colleges	Others
25	38	37	6	5	3	-

Source : Actual Field verification

2.11.7 Literacy percentage

Male – 84.40%, Female – 81.67 %, Overall – 83.14 %

Source: Census data, 2011

2.11.8 Occupation

Table 11		
Sl. No.	Category of Occupation	No. of families
1	Govt. service	11
2	Jhumming (Shifting cultivation)	32
3	Horticulture including WRC	14
4	Business/Petty trade	2
5	Daily labourers	15
6	Others	-

Source : Actual Field verification

2.11.9 Livestock population

Table 12					
Cattle	Goat	Sheep	Pig	Poultry	Other(buffalo)
12	-	-	41	218	-

Source: Actual Field verification

2.11.10 Agriculture practices

Table 13			
Category	Current Jhumming	Abandoned Jhumming	WRC
Area (ha.)	795 Ha.	651 Ha.	311 Ha.

Source: Existing Land Use Map

2.11.11 Cropping Pattern

Table 14				
Sl. No.	Crop	Time of sowing	Time of harvest	% of agri. area covered
1	Rice	April-May	Sept- Nov	1.25%
2	Orange	May-June	Oct-Dec	0.13%
3	Banana	April-March	Jan-Dec	0.18%
4	Arecanut	May-June	March-April	
5	Maize	March	July	0.02%
6	Ginger	April- June	Oct-March	1.66%
7	Pumpkin	March	June	0.02%
8	Calocasia (Bal)	April	Nov-Dec	0.03%
9	Local pea (Behlawi)	March	Sept-Nov	0.04%
10	Soya bean	June-July	Nov-Dec	0.03%
11	Oil Palm	April-June	Aug-Dec	0.02%

2.11.12 Water Resource

There are three main sources of water for the people living in Hmuncheng village i.e. water connection from Public Health Engineering (PHE) department, water collection points connected to perennial fountains and rain water harvesting. Water connection from PHE department has many outlets for all villagers, while house-to- house connection has been provided for some families. Rain water harvesting is being done by limited well-to-do families only.

2.11.13 Energy Consumption Pattern

The village has already been electrified by Power & Electricity department of the State. In addition, energy requirement is met from LPG connections, kerosene oil and fuel-wood collected from the Village Supply Reserves, the Jhumlands and the surrounding forests.

2.11.14 Demand for fuel-wood

The demand for fuel wood has been worked out based upon inputs received from NGOs, VC members and other villagers. The annual demand is as under:-

Table 15		
Average annual demand/household	No. of households	Total annual demand of the village
1.7 cum	74	125.8 cum

The supply as per the carrying capacity of existing forest in L3 (Hmuncheng) is expected as under:-

- A - Total forest area : 7184 Ha.
- B - GS/Ha : 73.80 cum
- C - Total GS : 530179.2 cum
- D - Annual Yield : 11781.76 cum
- E - Fuelwood availability assuming 30% of Annual Yield as fuel wood: 3534.52 cum

2.11.15 Existing infrastructure

Anganwadi Centre (2 no.), Primary School (1 no.), Middle School (1 no.), Mini-Market (1 no.), Playground (1 no.)

Local Institutions/Organizations: - Village Council, YMA (1 branch), MUP (1 unit), MHIP (1 branch) and Games & Sports Association

2.11.16 Problems and Priority

Through PRA exercise, problems being faced by the villagers could be ascertained. These are inadequate supply of water, in-sufficient supply of LPG cylinders and lack of proper medical facility, abnormal construction of link road to agricultural fields, incomplete network of internal roads within the village.

2.12 Demographic statistics of L3 Landscape:

Sl. No.	Village	Population			Poverty (BPL families)	Forest dependency	Drivers of degradation	JFMCs/other institutions of Gram Sabha
		Total	SC	ST				
1	Hmuncheng	347	-	347	25	Shifting cultivation, fuel-wood, timber for construction of houses, furniture etc.	Dealt in para. 2.15	Village Forest Development Committee (VFDC) is active in the village.

Source: Census data, 2011

2.13 Present interventions for addressing livelihood needs (forestry as well as non-forestry sector) and promoting sustainable forest development:

Sl. No.	Name of Scheme	Implementing Agency	Forestry and Wildlife activities	Other components like SMC	Details of livelihood component	Villages covered
1	NLUP (New Land Use Policy)	Different line departments such as-Soil Conservation, Horticulture, Agriculture, Forest, Sericulture, Fisheries, Industries, AH & Vety etc.	Plantation of bamboos and other indigenous species	Construction of terracing, trenching, Rain water harvesting structures	Provision of technical and sustainable livelihood support so as to wean them away from the traditional practice of jhumming	Hmuncheng

2	NAP (National Afforestation Programme)	FDA Champhai/ concerned VFDC	Sustainable management of forests with people's participation. Plantation is carried out on degraded lands	Construction of contour trenching, Check dams, inspection path etc	Livelihood generation through direct employment, sustainable extraction of forest produce, value addition and marketing	
3	NBM (National Bamboo Mission)	FDA Champhai/ concerned VFDC	Plantation of bamboo spp., Training to farmers to increase crop productivity		Livelihood support is expected from extraction of bamboo &marketing of value added products	
4	MGNREGS	DRDA, Champhai District	Roadside plantation	Terracing Check dam, Retaining wall, contour trenching, Public water point, Rain water harvesting structures	Provision of 100 days employment for every willing household	
5	IWMP (Integrated Watershed Manage- ment Pogramme)	D.O,S & WC Khawzawl	Afforestation including plantation, reservation of community forest area, and prevention of fire etc.	Terracing, contour trenches, Farm ponds, water harvesting structures, Check Dam and Horticulture Development etc.	Provision of Financial and Material Support to selected beneficiaries and Self Help Groups of activities like Piggery, Goat Rearing, Poultry, Farming, Handloom, Tailoring, Hair Cutting, Petty Trade etc.	Hmuncheng
6	IAY (Indira Gandhi Awaas Yojona)	DRDA, Champhai District	Nil	Nil	Construction of houses for the poor	

2.14 Gaps/Strategies identified under GIM:

Sl. No.	Village	Forestry activities proposed	Other activities like SMC	Livelihood activities proposed	Any others
1	Hmuncheng	1) Moderately dense forest cover, but showing degradation 2) Eco-restoration of degraded open forest (Type A) 3) Eco-restoration of degraded open forest (Type B) 4) Eco-restoration of degraded open forest (Type C) 5) Rehabilitation of shifting cultivation areas 6) Farmer's land including current fallows 7) Highways/Rural Roads/Canal/Tank bunds	Interventions in catchment areas of hydrological importance	(1) Community livelihood enhancement by Financial support to forest based cottage Industries and Handloom & Handicraft industries. (2) Support to SGHs (3) Construction of modern toilet (septic tank) (4) Provision of Household water storage tank	Promoting alternate energy sources

2.15 Drivers of degradation and deterioration in the forest eco-system:

Sl. No.	Village	Drivers of degradation
1	Hmuncheng	Traditional practice of shifting cultivation, Lack of strategic and participatory land-use planning, excessive population pressure on the forests for fuel-wood, fodder, timber etc., inadequate scientific management of watersheds including rainwater harvesting. Prodigious use of Forest resource due to inadequate knowledge of the importance of forest not only for themselves but also for future generation.

Chapter - 3

Process undertaken for preparation of Micro-Plan/Sub-Landscape Plan

3.1 Constitution of Micro-Plan Working Group

A meeting was held with members/representatives of Village Council for Hmuncheng village, conservation-oriented NGOs (YMA, MHIP and MUP), forest officers and other prominent citizens of the village on Dt. 8.9.2014. As per recommendations made in the meeting, a Micro-Plan Working Group was constituted for facilitating preparation of micro-plan for Hmuncheng Landscape (L3). The constitution of the group is as under:-

- Chairman : K. Zairema, Forest Range Officer, Khawzawl Range
Secretary : Lalengmawia, Forester, Khawzawl Range
Members : 1) Lalrawntlinga (YMA representative)
2) Lalhlimpuia (VC representative)
3) Lalawmpuia (VCP)
4) Denghliri (MHIP Representative)
5) Lalmara (Prominent Citizen)
6) PC Dengkunga (Prominent Citizen)
7) Lalvena, (AD, Agriculture)
8) HD Liansanga (HD, Horticulture)
9) Vanlalchhuana, (Range Officer, Soil)
10) Thangthuia (SD, Sericulture)
11) Piangkhumma (IV Grade, Vety Department)
12) C. Hualthanga (VLAA, BDO Office)
13) Lalzarliana (UDC, ICDS)

A questionnaire was designed by the committee for collection of data on (1) demographic status, (2) socio-economic conditions of the villagers, (3) resources available in the village etc. The questionnaire was designed to facilitate (1) assessment of current land use pattern and formulation of proposed land use pattern, (2) participatory resource-based land-use planning, (3) identification of livelihood needs, (4) planning of activities for sustainable livelihood support to the people and ecological stability in the region. The members of the Working Group also visited the area covered under L3 landscape.

3.2 Participatory Rural Appraisal (PRA)

PRA exercise including group discussion, experience sharing, one to one discussion with the villagers etc. was conducted to promote people's participation in project planning, implementation and monitoring. Information on various issues concerning GIM implementation was explained to the villagers through interpretation of maps and other documents. Resource mapping, Preparation of existing land use map, seasonal Calendar (Cropping season) and wealth ranking exercise were completed during PRA activities. The principle of participatory land use planning was adopted with available technical inputs and in consultation with all the stakeholders including the local public, proposed land used map was prepared. The proposed land used map reflects the area where interventions are to be planned and implemented.

3.3 Households survey

House-hold survey was carried out in the village covering almost all the families. A structured questionnaire was prepared for collecting information on dependency of every family on the forests as well as other required data.

3.4 Transect Walk

Transect walk was done by the Micro-plan Working Group along-with some local people and VFDC members. During transect walk, inputs were obtained from the field for deciding upon the suitability of the proposed land-use. GPS reading of the prominent sites/spots visited by the Working group were also recorded.

3.5 Details of awareness programmes, meetings and work-shops along-with the resolutions and other outcomes:

Table 20					
Sl. No	Workshop/ meetings State Level/ Landscape/ Villages covered	Category (stakeholders and no. of participants)	Major outcomes	Details of facilitators engaged	Whether resolutions/ photographs enclosed
1	State/L1 level(State Mission Directorate)	Representative of all line departments, reputed academic and technical institutions No. of attendants - 33	Suggestions were mainly given for strengthening institutions responsible for GIM implementation in the State	Principal Secretary, Environment and Forest Dept. Govt. of Mizoram	
2	District/L2 level	Representatives of VFDCs, VCs, and NGOs such as YMAs, MHIPs & MUP. Total No. of participants:-65	More trainings are to be given at all levels.GIM guidelines in local dialect be distributed to locals/trainees.	1) Pu CC Lalchuangkima, Project Director, District Rural Development Agency, Champhai District Phone/Fax:03831-234940/03831-234104 E-mail: chuangkima@yahoo.co.in 2)Pu Lalthanzuala, District Agriculture Officer, Champhai District	
3	Village/L3 level at Hmuncheng	Representatives of VFDCs, VCs, and NGOs such as YMAs, MHIPs & MUP attended. Total no. of participants -22.	GIM guidelines in local dialect be distributed. Rural outreach activity for data collection be done at the earliest	1) Pu CC Lalchuangkima, Project Director, District Rural Development Agency, Champhai District Phone/Fax:03831-234940/03831-234104 E-mail: chuangkima@yahoo.co.in 2)Pu Lalthanzuala, District Agriculture Officer, Champhai District	

3.6 Details of facilitators engaged in the process, institutions who prepared the micro-plans and approval of the Gram-Sabha:

Table 21

Sl. No	Village	Institution who prepared Micro-Plan JFMC/Others	Details of participation of all stakeholders/departments	Approval of Gram Sabha	Details of facilitators engaged
1	Hmuncheng	Champhai FDA & Microplan Working Group as in Para 3.1	Representatives of Govt. departments, Conservation oriented NGOs, VFDCs, VCs, and local public.	Approved by Village Council, Hmuncheng. Approval letter enclosed at Annexure – C.	1) Pu CC Lalchuangkima, Project Director, District Rural Development Agency, Champhai District Phone/Fax:03831-234940/03831-234104 E-mail: chuangkima@yahoo.co.in 2)Pu Lalthanzuala, District Agriculture Officer, Champhai District

3.7 Details of involvement of district level committee in preparation of perspective plan especially of convergence mechanism.

-

3.8 Details of the meetings/consultations with other departments in finalizing the convergence issues and perspective plan.

-

Chapter - 4
Activities proposed to be undertaken in the Sub-landscape (L3)

4.1 Current Land Use pattern

Current land use pattern has been mapped with interpretation of satellite imageries and field verification of interpreted data. The details are as under:-

Hmuncheng village:

Table 22 A				
Sl. No	Land Use category	Area (Sq. kms.)	% of total area	Remarks
1	Settlement	0.03	0.04 %	
2	Abandoned Jhum Area	6.51	9.06 %	
3	Current Jhum Land	7.95	11.07 %	
4	Horticulture	1.90	2.64 %	
5	Forest Plantation	3.59	4.99 %	
6	WRC	3.11	4.33 %	
7	Private land	14.73	20.5 %	
8	a) Private land(Open forest)	8.30	11.55 %	
	b) Private land(Moderately Dense forest)	5.12	7.13 %	
9	VC Land	35.32	49.16 %	
	a) VC Land (Open Forest)	17.20	23.94 %	
	b) VC Land (Moderately Dense Forest)	14.51	20.19 %	
10	Non-Forest	8.03	11.18 %	
	TOTAL	71.84		

Source: GIS cell, E&F Dept., Mizoram

4.2 Proposed Land Use Pattern

After careful scrutiny of current land use pattern, needs assessment and consultation with stakeholders, the following land use model is designed/proposed:

Hmuncheng village:

Table 22 B				
Sl. No.	Proposed land-use	Area (sq. km.)	% of total area	Remarks
1	Agriculture Land	7.95	11.07 %	
2	Horticulture Land	1.92	2.67 %	
3	WRC	3.11	4.33 %	
4	Department plantation	3.59	4.99 %	
5	Agro Forestry	14.73	20.50 %	
6	Social Forestry	3.14	4.37 %	
7	Community Reserved	7.99	11.12 %	
8	VC Area (Dense Forest)	29.38	40.89 %	
9	Settlement Area	0.03	0.04 %	
	TOTAL	71.84		

4.3 Objectives

Short term objectives

- Identification and arrest of drivers responsible for eco-system degradation
- Water-shed management - ridge to valley approach
- Increase in fuel-wood and fodder availability
- Employment generation
- Awareness for sustainable management of natural resources

Long term objectives

- Sustainable livelihood support to the people
- Ecological stability in the region

4.4 Details of submissions proposed for treatment (Action plan):

Sl. No.	Village	Sub-mission	Categories	Proposed area	Proposed cost (Rs. in lakh)	Livelihood activities proposed based on Micro-Plan
1	Hmuncheng	Sub-Mission 1: Enhancing quality of forest cover and improving ecosystem services (4.9 m ha.)	a) Moderately dense forest but showing degradation	100 Ha.	40.50	(1) Support to Cottage industries @Rs. 10 lakh/unit (4 units) (2) Support to SGHs @Rs. 6 lakh/unit (7 SGHs) (3) Construction of Modern Toilet @ Rs. 40,000/unit to BPL families (25 families)
			b) Eco-restoration of degraded open forest (Type A)	120 Ha.	51.84	
			b) Eco-restoration of degraded open forest (Type B)	50 Ha.	40.50	
			b) Eco-restoration of degraded open forest (Type C)	155 Ha.	209.25	
		Sub-Mission 2: Ecosystem restoration and increase in forest cover (1.8 mha)	a) Rehabilitation of shifting cultivation areas	225 Ha.	182.25	
		Sub-Mission 4: Agro-Forestry and social forestry (increasing biomass & carbon sink) : 3 mha	a) Farmer's land including current fallows	155 Ha.	83.70	(4) Provision of HH water storage tank @ Rs. 28386.22/HH (74 HH)
			c) Highways/ Rural Roads/ Canal/ Tank Bunds	30 Ha.	56.70	
TOTAL				835 Ha.	664.74	

4.5 Treatment area under the landscape unit:

Table 24						
Sl. No.	Sub-mission	Category	Proposed area	Proposed cost (Rs. in lakh)	Livelihood activities	Proposed cost (Rs. in lakh)
1	Sub-Mission 1: Enhancing quality of forest cover and improving ecosystem services (4.9 m ha.)	a) Moderately dense forest but showing degradation	100 Ha.	40.50 @Rs. 40,500/Ha.	Financial support to forest based cottage Industries and Handloom & Handicraft industries	4 nos. @Rs. 10.00 lakh /unit
		b) Eco-restoration of degraded open forest (Type A)	120 Ha.	51.84 @Rs. 43,200/Ha.		
		b) Eco-restoration of degraded open forest (Type B)	50 Ha.	40.50 @Rs. 81,000/Ha.		
		b) Eco-restoration of degraded open forest (Type C)	155 Ha.	209.25 @Rs. 1,35,000/Ha.		
Sub Total			425 Ha.	342.09	4 units	40.00
2	Sub-Mission 2: Ecosystem restoration and increase in forest cover (1.8 mha)	a) Rehabilitation of shifting cultivation areas	225 Ha.	182.25 @Rs. 81,000/Ha.	Support to SGH	7 SHG. @ Rs. 6 lakh/SGH
Sub Total			225 Ha.	182.25	42	42.00
3	Sub-Mission 4: Agro-Forestry and social forestry (increasing biomass & carbon sink) : 3 mha	a) Farmer's land including current fallows	155 Ha.	83.70 @Rs. 54,000/Ha.	Construction of modern toilet to BPL families	25 families @Rs. 40,000 per family
		b) Highways/ Rural Roads/ Canal/ Tank Bunds	30 Ha.	56.70 @Rs. 1,89,000/Ha.	Provision of Household (HH) water storage tank	74 HH @Rs. 28386.22/HH
Sub Total			185 Ha.	140.40	99 HH	31.0058
4	Promoting alternative fuel energy	Biogas, solar devices, LPG, Biomass-based systems, improved stoves	74 families	2.442 @Rs. 3,300/unit		
Sub Total			74 families	2.442		
TOTAL				667.182	145 HH	113.0058

4.6 Whether Map showing details of the area proposed village-wise and submission-wise enclosed

- Attached at Annexure -

4.7 Whether the geo-references of the treatment locations enclosed in the prescribed format

- N/A

4.8 Details of support activities proposed in the landscape including proposed cost and village-wise details wherever applicable

(1) Technical and financial support to 4 units of forest based cottage industries. The proposed cost for this activity will be Rs. 40.00 lakh.

(2) Financial support to 7units of SHGs for revolving fund which may be utilized as a loan by the members and the interest may be distributed in equal amount among the members from time to time. The proposed cost for this activity will be Rs. 42.00 lakh.

(3) Construction of modern toilet (septic tank) to 25 BPL families to improve their livelihood by having a hygienic toilet. The proposed cost for this activity will be Rs. ~~10.00~~ lakh.

(4) Construction of household water storage tank for 74 families @ Rs. 28386.22/HH to solve scarcity of water and time consume to carry water from far distance so that working periods will increase. The proposed cost for this activity will be Rs. 21.0058 lakh.

4.9 Details of each cross-cutting intervention proposed under the mission with area details, geo-references, activities etc.:-

Table 25					
Sl. No.	Cross cutting interventions proposed	Activities	Unit	Total Cost (in lakh)	Geo-references
1	Promoting alternative fuel energy	Biogas, solar devices, LPG, Biomass-based systems, improved stoves	74 families	2.442	
Sub-Total			74 fam.	2.442	
2	Community livelihood enhancement	1) Financial support to micro cottage industries	4 units	40.00	
		2) Support to SHGs	7 units	42.00	
		3) Construction of Modern Toilet to BPL families	25 families	10.00	
		4) Provision of household water tank	74 families	21.0058	
Sub-Total				113.0058	
TOTAL				115.4478	

4.10 Promotion of alternative fuel energy:

Table 26					
Sl. No.	Village	Schemes proposed (Biogas, Solar devices, LPG, improved stores, biomass based systems etc.	No. of beneficiaries in each scheme proposed		Total cost under each scheme (Rs. in lakh)
			No. of family	No. of beneficiary	
1	Hmuncheng	Promoting alternative fuel energy	74 families	74 HH	2.442 @ Rs. 3,300/unit
		Total	74 fam.	74 HH	2.442

Chapter - 5
Activities Proposed Under Convergence

5.1 Activities Proposed Under Convergence:

Table 27

Village/L3 Landscape	Scheme	Implementing Agencies	Area (NRD Activities)		Other Activities	
			Works	Proposed Funding	Activity proposed	Proposed funding
Hmuncheng	IWMP	Ministry of Rural Development	Terracing	GIM and MoA		
	MGNREGS	RD Department	Terracing	GIM and MoA		

Chapter - 6
Institutional Set-up for implementation in the landscape

6.1 GIM Committee:

Various committees have been constituted by the State government vide Notification No. B. 11016/16/2011-FST dated 11th November, 2014 for effective implementation of GIM in the State of Mizoram. A copy of notification is attached at Annexure – D.

The names of these committees are as under:-

- 1) State Forest Development Agency for “Green India Mission”/State Mission Directorate
- 2) State Level Steering Committee for Green India Mission
- 3) GIM Cell under Environment & Forest Department/Nodal Agency
- 4) Revamped FDA for Green India Mission
- 5) District Level Steering Committee
- 6) Village Level GIM Committee

6.2 Institutional Set-up for implementation in the landscape:

Village	Institu-tions proposed for implemen-tation	Submission of area			Details of other activities
		Submission	Category	Area	
Hmuncheng	Revamped VFDC	Sub-Mission 1: Enhancing quality of forest cover and improving ecosystem services	a)Moderately dense forest but showing degradation	100 Ha.	Provision of support to small scale cottage industries
			b) Eco-restoration of degraded open forest (Type A)	120 Ha.	
			b) Eco-restoration of degraded open forest (Type B)	50 Ha.	
			b) Eco-restoration of degraded open forest (Type C)	155 Ha.	
		Sub-Mission 2: Ecosystem restoration and increase in forest cover (1.8 mha)	a)Rehabilitation of shifting cultivation areas	225 Ha.	
		Sub-Mission 4: Agro-Forestry and social forestry (increasing biomass & carbon sink) : 3 mha	a) Farmer’s land including current fallows	155 Ha.	
			c) Highways/ Rural Roads/ Canal/ Tank Bunds	30 Ha.	
		Total			

Chapter - 7
Livelihood Issues

7.1 Brief note on the forest dependency and livelihood issues village-wise

7.1.1 Availability and Requirement of Fuel wood.

Most of the households use fuel-wood as supply of LPG cylinders is much limited in the rural areas. The requirement and availability of fuel-wood is indicated below:-

Table 29						
Sl. No.	Village	No. of households	Average fuel wood requirement per household (cum.)	Annual Fuel wood requirement (cum.)	Fuel wood availability (Annual Yield) (cum.)	Remarks
1	Hmuncheng	74	1.7	125.8	1879.20	

7.1.2 Availability and Requirement of Fodder

Very few households practice cattle rearing for livelihood support. Therefore, demand for fodder is comparatively low.

7.1.3 Availability and requirement of Timber

Demand for timber used in house construction and furniture has been worked out and is indicated below:-

Table 30						
Sl. No.	Village	No. of households	Average timber requirement per household (cum.)	Annual timber requirement (cum.)	Timber availability (cum.)	Remarks
1	Hmuncheng	74	0.25	18.5	4369.83	Source: PRA Exercise

7.1.4 Availability and Requirement of NTFP(s).

Bamboo, cane, thatch, honey etc. are some of the important NTFP (s) which are extracted by the villagers from the forests. The demand as well as the availability for various NTFPS has been indicated below:-

Hmuncheng Village:

Table 31							
Bamboo (nos.)		Fuelwood(cum)		Broom(Qtls)		Thatching grass (Bundles)	
<i>Demand</i>	<i>Supply availability</i>	<i>Demand</i>	<i>Supply Availability</i>	<i>Demand</i>	<i>Supply availability</i>	<i>Demand</i>	<i>Supply Availability</i>
2939	716768	125.8	1879.20	0.25	350	130	15705

7.2 Details of activities to be carried out to address livelihood issues through Green India Mission including details of activities, beneficiaries, cost, village-wise plan etc. :

Table 32						
Village	Proposed livelihood activities	Role of facilitators, if any engaged	Beneficiaries		Proposed cost (Rs. in lakh)	Remarks
			Family	No.		
Hmuncheng	(1) Technical & Financial support to cottage industries	Provision of technical knowledge to improve quality and quantity of production as well as assistance in marketing	4	4	40.00 @10 lakh per unit	Producing different handicraft-items like basket, pot, traditional local carriers, Flower vase, Mat, etc. made from bamboo & cane
	(2) Support to SHGs	Provision of knowledge to form a healthy SHGs for livelihood improvement activities	42	7	42.00 @6 lakh per SHGs	The revolving fund may be utilized as a loan by the members and the interest may be distributed in equal amount among the members from time to time
	(3) Construction of Modern toilet (septic tank) to BPL families	Provision of technical knowledge for construction of septic tank	25	25	10.00 @Rs.40,000 per HH	BPL families may improve their livelihood by having a hygienic toilet
	(4) Provision of Household water storage tank		74	74	21.0058 @Rs. 28386.22/ HH	Scarcity of water and time consume to carry out water from far distance will be solved, and working period will increase.
TOTAL			145	110	113.0058	

7.3 Convergence of schemes of other departments/missions viz. NRLM to enhance the livelihood especially with the aim of addressing the drivers of degradation and the activities proposed along-with the beneficiaries, cost, and village-wise plan.

Table 33

Village	Scheme	Implementing Agency/ department	Proposed livelihood activities	Beneficiaries		Proposed cost (Rs. in lakh)	Remarks
				Family	No.		
Hmuncheng	NRLM	DRDA, Champhai District	Poultry/ Muga Silkworm/ Piggery	42	7	42.00	SHG shall be formed and financial support to be given in the form of revolving fund @Rs. 6 lakh/SHG. The cost shall be borne from livelihood improvement activities as in Table 22

Chapter - 8 Baseline Survey

8.1 Baseline survey

The baseline data for various parameters required for maintaining the outcomes of activities undertaken under GIM are given below:-

Hmuncheng village:

Parameters	Indicator	Baseline Status
1. Forest/tree cover on forest/ non-forest lands in the Mission Target Area (MTA)	a) % of area with forest cover	88.82% (Total forest cover 63.81 sq. km. out of 71.84 sq. km.)
	b) % area in various forest density classes	1) Very Dense = 0.0% 2) Moderately Dense = 34.65% (24.89 Sq. Km.) 3) Open Forest = 54.18% (38.92 Sq. Km) <i>Source: GIS cell E&F Dept. Govt. of Mizoram</i>
2. Ecosystem services from targeted areas /landscapes	a) Shannon-Weiner Index	3.823016161
	b) Biomass	Above Ground Biomass = 516828.20166 tonnes <i>Source: Field Survey data</i>
3. Soil	a) Depth of top soil	The depth of top soil is very deep in valley flatlands whereas in the hills it is deep to very deep.
	b) Soil quality	Three soil orders such as ultisols, inceptisols and entisols are found in the project area. The surface soil textures are loam to clay loam with clay content increasing with depth in the hills whereas in the valleys it is mostly sandy loam to sandy clay loams. The soils are acidic in nature with pH values ranging from 4.5 to 6.3. The soils in the hills are strongly acidic in reaction, whereas, the soils in alluvial deposits are less acidic in nature. The percentage of organic carbon content is medium (0.70%). The available nitrogen is medium (0.6 kg/ha) while available phosphorus is found low (12 kg/ha). The available potash is found to be high (285 kg/ha).
4. Hydrology	a) Wetland area b) Stream beds/water discharge c) Ground water, Table- water level in wells/ springs	a) No wetlands in the Area b) No data on stream water discharge c) The area is hilly with variable elevation. Therefore, the ground water level varies. In the village settlement area, the depth of water in well is about 40 ft.

5. Annual sequestration of CO ₂	Carbon sequestered in the target area.	Baseline Carbon Stock = 624895.54146 tonnes	
6. Forest/ non-forest based livelihoods income	No. of targeted households (HH) reporting at least 25% increase in real income	Annual Income (Rs.)	No. of Households
		More than 5 lakh	4
		5 lakh > -- < 50,000	40
		Less than 50,000	30
		TOTAL	74
7. Quality of forest cover & ecosystem services of forest / non-forests	a) % of forest area naturally regenerating.	68% <i>Source: GIS Cell, E&F Dept, Mizoram</i>	
a) Moderately dense forests	b) Biomass	201596.20654 (AGB)	
b) Open forests		315231.99512 (AGB)	
c) Degraded grasslands		No Degraded Grasslands	
d) Wetlands		No wetland area	
8. Ecosystems are restored and forest cover is increased in scrub, shifting cultivation areas etc.	a) % of area that is adequately stocked /productivity		
9. Forest and Tree cover in urban/ peri-urban land	a) % of forest and tree cover in the targeted urban/peri-urban areas	No urban area is there in the Mission Target Area	
10. Forest and tree cover on marginal agricultural lands / fallows and other non- forest land under agro forestry/ social forestry	a) % of tree cover on non-forest land.	91.21 % (8.30 sq. kms. out of 10.22 sq. kms.) <i>Source: GIS Cell ,E&F Dept Mizoram</i>	
11. Public forest/ non-forests areas (taken up under the Mission) are managed by the community institutions.	a) % of area under management of community institutions	23.94 % (17.20 Sq Km out of 71.84 Sq Km) Legally under the Village Council <i>Source: GIS Cell E&F Dept, Mizoram</i>	
12. Improved fuel wood-use efficiency and alternative energy devices adopted by households in the MTA.	a) % of HH reporting use of alternative energy devices.	Total Households = 74 LPG users = 4 LPG & Fuel-wood users = 40 Fuel-wood only users = 30 Solar Devices users = Nil	
13. Forest/non forest based livelihoods of the people living in and around the forests are diversified.	a) % of HH reporting diversification of income sources.	Source of income	No. of Household
		Govt. Service	11
		Jhumming	32
		Horticulture including WRC	14
		Business/Petty Trade	2
		Daily Labourers	15
		Others	-
		TOTAL	74

Chapter - 9

Status of reforms proposed

9.1 Role of Gram Sabha (Village Council) in project planning, implementation and monitoring.

Village level GIM committee has been constituted by the State Government vide notification No. B.11016/16/2011-FST dated 11th Nov, 2014 for the following activities:-

1. To render support in the preparation of Perspective Plan.
2. To ensure implementation of planned and approved schemes (approved by the State Level Steering Committee and MoEFCC) with expected level of quality.
3. To promote active people's participation in the implementation of "Green India Mission" and
4. To provide feedbacks timely to concerned authorities for further improvement in programme implementation.

Further, VFDC would play key role in project planning, monitoring and implementation under GIM. Both the VFDC and the village level GIM Committee would work closely in co-ordination with Gram Sabha (Village Council).

9.2 Revamping of FDAs and SFDA

SFDAs and FDA's (General Body as well as Executive Committee have been revamped for formulating suitable plans and executing well-planned projects with people's participation under GIM in Mizoram. The SFDA (General body) will provide overall guidance for effective implementation of 'Green India Mission' in the State. It will also oversee implementation of the broad policy framework in achieving Mission goals and objectives. The Executive Committee of revamped SFDA has been entrusted with the following functions:-

1. Approval of Perspective Plan as well as Annual Plan of Operations;
2. Preparation of annual reports on GIM implementation in the State;
3. Programmatic convergence at the landscape level.

The revamped FDA (General body) will deal with policy issues pertaining to cohesion and convergence of different programmes at the Panchayat/Village Council level for better outcomes from the mission. The Executive Committee of revamped FDA will arrange for preparation of perspective plan/annual plan and convergence of various programmes.

9.3 FRAs compliance in areas covered under L2 and L3s.

Claims for rights in the forests would be settled strictly as per the relevant acts applicable in the State of Mizoram.

9.4 Easing out regulatory framework in felling and transportation of forest produce.

There is a need to simplify the procedure for issuing documents enabling felling and transportation of forest produce. The MoEFCC has recently taken initiative for simplifying rules and procedures for issue of permits and transit passes in respect of trees grown on non-forest private lands. The State of Mizoram would work in this direction in a proper way to motivate tree planters on non-forest private lands and also to protect the valuable forest wealth existing in the State.

9.5 Strengthening frontline formation of E&F department.

Necessary actions would be taken for 'Capacity Building' of frontline forest staff engaged in implementation of GIM in the State. Suitable training as well as required facilities would be provided to them for executing the planned works efficiently. It is expected that well-trained forest staff with people's participation would be able to deliver the desired outputs/outcomes under GIM.

Chapter – 10 Mission Cost

10.1 Cost of the Mission

Year-wise cost of the mission for various work items has been given in the table place in Annexure – A.

10.2 Mission sustainability

The mission will be executed with active participation of the local people. On completion of the project, crop productivity of the existing forest will increase substantially. Sustainable extraction of forest produce, value addition to forest produce as well as marketing of value added products will provide livelihood support to the people while maintaining ecological stability in the region. Thus the mission is economically viable and socially adoptable.

Abstract

Table 35	
1. Name of L1 landscape	The State of Mizoram
2. Name of L2 landscape	Khawzawl Range
3. Forest and non-forest area in L2	203.84 Sq. Km. & 17.82 Sq. Km.
4. Drivers of degradation in the landscape	Traditional practice of shifting cultivation, Lack of strategic and participatory land-use planning, excessive population pressure on the forests for fuel-wood, fodder, timber etc., inadequate scientific management of watersheds including rainwater harvesting.
5. Results of problem analysis	
6. Existing scheme implemented in the landscape	NAP,NBM,CAMPA, MNREGS, IWMP, IAY
7. Implementing agencies under GIM	Revamped FDA, Champhai
8. GIM activities	Proposed funding (Rs. in lakh)
<i>(a) Submission/Category</i>	
Sub-Mission 1:	
a) Moderately dense forest but showing degradation	40.50
b) Eco-restoration of degraded open forest (Type A)	51.84
b) Eco-restoration of degraded open forest (Type B)	40.50
b) Eco-restoration of degraded open forest (Type C)	209.25
Sub-Mission 2:	182.25
a) Rehabilitation of shifting cultivation areas	
Sub-Mission 4:	
a) Farmer's land including current fallows	83.70
c) Highways/Rural Roads/Canal/Tank bunds	56.70
Sub-Total	664.74

Promoting alternative fuel energy	2.442
Sub-Total	2.442
(b) Livelihood improvement activities	
1. Support to cottage industries	40.00
2. Support to Self Help Groups (SHGs)	42.00
3. Construction of modern toilet(septic tank) to BPL	10.00
4. Provision of Household water storage tank	21.0058
Sub-Total	113.0058
(c) Other support activities	
1. Research	13.2948
2. Publicity/Media/Outreach activities	6.6474
3. Monitoring and Evaluation	6.6474
4. Strengthening local-level institutions	33.237
5. Strengthen FDs	33.237
6. Mission Organisation, operation and maintenance, contingencies and overheads	26.5896
Sub-Total	119.6532
TOTAL	899.841

- **Details of Work Proposal given in Annexure - A**

**GREEN INDIA MISSION, CHAMPHAI FOREST DIVISION
WORK PROGRAMME FROM 2017-2018 TO 2022-2023
HERMON (L3) LANDSCAPE : KHAWZAWL RANGE**

ANNEXURE - A

A. WORK DETAILS																					
Sub-Mission/ Intervention	Category	Type	Rate per Ha. (in Rs.)	2016-2017		2017-2018		2018-2019		2019-2020		2020-2021		2021-2022		2022-2023		Total Financial Outlay (in lakh rupees)			
				Physical Target (in Ha.)	Financial Outlay (in lakh)	Physical Target (in Ha.)	Financial Outlay (in lakh)	Physical Target (in Ha.)	Financial Outlay (in lakh)	Physical Target (in Ha.)	Financial Outlay (in lakh)	Physical Target (in Ha.)	Financial Outlay (in lakh)	Physical Target (in Ha.)	Financial Outlay (in lakh)	Physical Target (in Ha.)	Financial Outlay (in lakh)				
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19			
Sub-Mission - 1: Enhancing quality of forest cover and improving ecosystem services (4.9 m ha)	a) Moderately dense forest but showing degradation	ANR (without Plantation)																			
		1) Advance Work	9450		56.25	5.315625													5.315625		
		2) Creation	15660		43.75	6.85125	56.25	8.80875												15.66	
		3) Maintenance (1st year)	9720				43.75	4.2525	56.25	5.4675										9.72	
		4) Maintenance (2nd year)	3510						43.75	1.535625	56.25	1.974375								3.51	
		5) Maintenance (3rd year)	2160								43.75	0.945	56.25	1.215						2.16	
		6) Advance Work (Fund Received)	5400	43.75	2.3625															2.3625	
		7) Advance Work (Bal. of 2016-2017)	4050			43.75	1.771875														1.771875
		Sub-Total	49950		2.3625		13.93875		13.06125		7.003125		2.919375		1.215						40.5
	b) Eco-restoration of degraded open forests	200 plants/Ha. (Type A)																			
		1) Advance Work	8100		69.6	5.6376														5.6376	
		2) Creation	15390		50.4	7.75656	69.6	10.71144												18.468	
		3) Maintenance (1st year)	8100				50.4	4.0824	69.6	5.6376										9.72	
		4) Maintenance (2nd year)	6480						50.4	3.26592	69.6	4.51008								7.776	
		5) Maintenance (3rd year)	5130								50.4	2.58552	69.6	3.57048						6.156	
		6) Advance Work (Fund Received)	6750	50.4	3.402															3.402	
		7) Advance Work (Bal. of 2016-2017)	1350			50.4	0.6804														0.6804
		Sub-Total	51300		3.402		14.07456		14.79384		8.90352		7.0956		3.57048						51.84
		1100 plants/Ha. (Type B)																			
		1) Advance Work	18360		25	4.59															4.59
		2) Creation	36450		25	9.1125	25	9.1125													18.225
		3) Maintenance (1st year)	11340				25	2.835	25	2.835											5.67
		4) Maintenance (2nd year)	8100						25	2.025	25	2.025								4.05	
		5) Maintenance (3rd year)	6750								25	1.6875	25	1.6875						3.375	
		6) Advance Work (Fund Received)	11070	25	2.7675																2.7675
		7) Advance Work (Bal. of 2016-2017)	7290			25	1.8225														1.8225
		Sub-Total	99360		2.7675		15.525		11.9475		4.86		3.7125		1.6875						40.5

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
Sub-Mission - 1: Enhancing quality of forest cover and improving ecosystem services (4.9 m ha)	b) Eco-restoration of degraded open forests	2500 plants/Ha. (Type C)																	
		1) Advance Work	25650			52	13.338	75	19.2375										32.5755
		2) Creation	53460			28	14.9688	52	27.7992	75	40.095								82.863
		3) Maintenance (1st year)	20250						28	5.67	52	10.53	75	15.1875					31.3875
		4) Maintenance (2nd year)	18090								28	5.0652	52	9.4068	75	13.5675			28.0395
		5) Maintenance (3rd year)	17550										28	4.914	52	9.126	75	13.1625	27.2025
		6) Advance Work (Fund Received)	17010	28	4.7628														4.7628
		7) Advance Work (Bal. of 2016-2017)	8640					28	2.4192										
		Sub-Total	160650		4.7628		30.726		52.7067		55.6902		29.5083		22.6935		13.1625	209.25	
Sub-Mission - 2: Ecosystem restoration and increase in forest cover (1.8 mha)	a) Rehabilitation of Shifting Cultivation Areas	1100 plants/Ha.																	
		1) Advance Work	18360			56.67	10.404612	110	20.196										30.600612
		2) Creation	36450			43.33	15.793785	56.67	20.656215	110	40.095								76.545
		3) Maintenance (1st year)	11340						43.33	4.913622	56.67	6.426378	110	12.474					23.814
		4) Maintenance (2nd year)	8100								43.33	3.50973	56.67	4.59027	110	8.91			17.01
		5) Maintenance (3rd year)	6750										43.33	2.924775	56.67	3.825225	110	7.425	14.175
		6) Advance Work (Fund Received)	11070	43.33	4.796631														4.796631
		7) Advance Work (Bal. of 2016-2017)	7290					43.33	3.158757										
		Sub-Total	99360		4.796631		29.357154		45.765837		50.031108		19.989045		12.735225		7.425	170.1	
Sub-Mission - 4: Agro-Forestry and Social Forestry (increasing biomass & creating carbon sink) : 3 mha	a) Farmer's land including current fallows																		
		1) Advance Work	13500			39.67	5.35545	75	10.125										15.48045
		2) Creation	20250			30.33	6.141825	39.67	8.033175	75	15.1875								29.3625
		3) Maintenance (1st year)	7020						30.33	2.129166	39.67	2.784834	75	5.265					10.179
		4) Maintenance (2nd year)	6750								30.33	2.047275	39.67	2.677725	75	5.0625			9.7875
		5) Maintenance (3rd year)	6480										30.33	1.965384	39.67	2.570616	75	4.86	9.396
		6) Advance Work (Fund Received)	8370	30.33	2.538621														2.538621
		7) Advance Work (Bal. of 2016-2017)	5130					30.33	1.555929										
			Sub-Total	67500		2.538621		13.053204		20.287341		20.019609		9.908109		7.633116		4.86	78.3
	c) Highways/Rural Roads/Canals/Tank Bunds	Roads/Canals/Tank Bunds																	
		1) Advance Work	29700			18.75	5.56875												5.56875
		2) Creation	83700			11.25	9.41625	18.75	15.69375										25.11
		3) Maintenance (1st year)	32400						11.25	3.645	18.75	6.075							9.72
		4) Maintenance (2nd year)	21600								11.25	2.43	18.75	4.05					6.48
		5) Maintenance (3rd year)	21600										11.25	2.43	18.75	4.05			6.48
6) Advance Work (Fund Received)		25110	11.25	2.824875														2.824875	
7) Advance Work (Bal. of 2016-2017)	4590					11.25	0.516375										0.516375		
		Sub-Total	218700		2.824875		15.501375		19.33875		8.505		6.48		4.05			56.7	
TOTAL					23.45493		132.17604		177.90122		155.01256		79.612929		53.584821		25.4475	647.19	

B.																			
Sub-Mission/ Intervention	Category	Type	Rate per Ha. (in Rs.)	2016-2017		2017-2018		2018-2019		2019-2020		2020-2021		2021-2022		2022-2023		Total Physical Target	Total Financial Outlay (in lakh rupees)
				Physical Target (in Ha.)	Financial Outlay (in lakh)	Physical Target (in Ha.)	Financial Outlay (in lakh)	Physical Target (in Ha.)	Financial Outlay (in lakh)	Physical Target (in Ha.)	Financial Outlay (in lakh)	Physical Target (in Ha.)	Financial Outlay (in lakh)	Physical Target (in Ha.)	Financial Outlay (in lakh)	Physical Target (in Ha.)	Financial Outlay (in lakh)		
Sub-Mission 5: Promoting alternative fuel energy	Biogas, solar devices, LPG, Biomass-based systems, improved stoves	Per House Hold	3300			250	8.25	62	2.046									312	10.296
		TOTAL	3300			8.25		2.046											312

C. SUPPORT ACTIVITIES			
Sl. No.	Support Activities	Cost	Amount (in lakh)
1	Research	2 % of A	12.9438
2	Publicity / Media / Outreach activities	1 % of A	6.4719
3	Monitoring & Evaluation	1 % of A	6.4719
4	Livelihood improvement activities	17 % of A	110.0223
5	Strengthening local – level institutions	5 % of A	32.3595
6	Strengthening FDs	5 % of A	32.3595
7	Mission Organization, operation and maintenance, contingencies & overhead	4 % of A	25.8876
TOTAL		35 % of A	231.903

D. G. TOTAL (A+B+C) = 884.0025 lakh. Rupees (Eight hundred and eighty four lakh, two hundred fifty) only.

GREEN INDIA MISSION - CHAMPHAI FOREST DIVISION, MIZORAM
ANNUAL PLAN OF OPERATION (APO)
HMUNCHENG (L3) LANDSCAPE (2017-18)

A.							
Sl. No.	Sub-Mission/ Interventions	Category	Items of work	Target (in Ha.)	2017-2018		
					Rate per unit (in Rs.)	Total cost per unit (in lakh)	
1	2	3	4	5	6	7	
1	Sub-Mission- 1: Enhancing quality of forest cover and improving ecosystem services (4.9 mha)	a) Moderately dense forest but showing degradation	Advance Work	56.25	9450	5.315625	
			Creation	43.75	15660	6.85125	
			Advance Work (Balance of 2016-2017)	43.75	4050	1.771875	
			Sub-Total	100		13.93875	
		b) Eco- restora- tion of degraded open forests	200 plants/Ha. (Type A)	Advance Work	69.6	8100	5.6376
				Creation	50.4	15390	7.75656
				Advance Work (Balance of 2016-2017)	50.4	1350	0.6804
				Sub-Total	120		14.07456
			1100 plants/Ha. (Type B)	Advance Work	25	18360	4.59
				Creation	25	36450	9.1125
				Advance Work (Balance of 2016-2017)	25	7290	1.8225
				Sub-Total	50		15.525
		1100 plants/Ha. (Type C)	Advance Work	52	25650	13.338	
			Creation	28	53460	14.9688	
			Advance Work (Balance of 2016-2017)	28	8640	2.4192	
			Sub-Total	80		30.726	
2	Sub-Mission 2: Ecosystem restoration and increase in forest cover (1.8 mha)	a) Rehabilitation of shifting cultivation areas	Advance Work	62.33	18360	11.443788	
			Creation	47.67	36450	17.375715	
			Advance Work (Balance of 2016-2017)	47.67	7290	3.475143	
			Sub-Total	110		32.294646	
3	Sub-Mission 4: Agro-Forestry and social forestry (increasing biomass & creating carbon sink) : 3 mha	a) Farmer's Land including current fallows	Advance Work	45.33	13500	6.11955	
			Creation	34.67	20250	7.020675	
			Advance Work (Balance of 2016-2017)	34.67	5130	1.778571	
			Sub-Total	80		14.918796	
		c) Highways/Rural Roads/Canals/Tank Bunds	Advance Work	18.75	29700	5.56875	
			Creation	11.25	83700	9.41625	
			Advance Work (Balance of 2016-2017)	11.25	4590	0.516375	
			Sub-Total	30		15.501375	
TOTAL (A1)				570		136.979127	
Advance Work Funding already received						29.4256	
TOTAL (A2)						166.404727	

B.						
Sl. No.	Sub-Mission/ Interventions	Category	Items of Work	Target (in Nos.)	Rate per unit (in Rs.)	Total cost per unit (in lakh)
1	2	3	4	5	6	7
1	Promoting alternative fuel energy	Biogas, Solar device, LPG, Biomass based systems, improved stoves	Per Household	60	3300	1.98
TOTAL of B				60		1.98

C.			
Sl. No.	Support Activities	Cost	Amount (in lakh)
1	Research	2 % of A2	3.328094
2	Publicity / Media / Outreach activities	1 % of A2	1.664047
3	Monitoring & Evaluation	1 % of A2	1.664047
4	Livelihood improvement activities	17 % of A2	28.288803
5	Strengthening local – level institutions	5 % of A2	8.320236
6	Strengthening FDs	5 % of A2	8.320236
7	Mission Organization, operation and maintenance, contingencies & overhead	4 % of A2	6.656189
TOTAL of C		35 % of A2	58.241654

D. G. TOTAL (A1+B+C) = 197.20078

Rupees (One hundred and ninety seven lakh, twenty thousand and seventy eight) only.

APPROVAL LETTER

Green India Mission (GIM) awmzia, kalphung keh thil tumte (Mission, aims and objectives) mipui chanvo leh mawhphurhna (stake holder's expectation) te. Forest Department Official ten chiang taka min hrilhfhah hnuah Keini Hmancheny. Khaw mipuite chuan he mission hna hi tha kan tiin kan pawm a. GIM hnuaia kan khaw ramchhunga hnathawh tur ruahman (plan) te hi pawmpuiin kan remti tlang a, ~~concerned department~~ hrang hrang pawh he mission hna a hlawhtlin ngei theih nan kan thawhpui ang.

Green India Mission Committee din kan remti nghal bawk e.

Khawtlang aiawhin.

Name : LALAWM PCUIA.
 Signature : *[Signature]*
 Designation: V. C. P. Hmancheny

With Seal

President
 Village Council
 Hmancheny


Constitution of Village Level GIM Committee

As per Govt. Notification No. B. 11016/16/2011-FST, Dated 11th November, 2014 a Village Level GIM Committee was set up with the following composition:



Hmuncheng Village:-

- Chairman : K. Zairema, Forest Range Officer, Khawzawl Range
Secretary : Lalengmawia, Forester, Khawzawl Range
Members : 1) Lalrawntlinga (YMA representative)
2) Lalhlimpaia (VC representative)
3) Lalawmpuia (VCP)
4) Denghliri (MHIP Representative)
5) Lalmara (Prominent Citizen)
6) PC Dengkunga (Prominent Citizen)
7) Lalvena, (AD, Agriculture)
8) HD Liansanga (HD, Horticulture)
9) Vanlalchhuana, (Range Officer, Soil)
10) Thangthuia (SD, Sericulture)
11) Piangkhuma (IV Grade, Vety Department)
12) C. Hualthanga (VLAA, BDO Office)
13) Lalzarliana (UDC, ICDS)

MAP OF L1 LANDSCAPE MIZORAM




DRAINAGE MAP OF L3 HMUNCHENG VC AREA





Prepared By :
GIS CELL E&F Deptt, Mizoram

LANDUSE MAP OF L3 HMUNCHENG VC AREA




PROPOSED LANDUSE MAP OF L3 HMUNCHENG



Working Area - 71.78 Sq.km
Rehabilitation of Shifting Cultivation - 2.81 Sq.km
Agro Forestry & Social Forestry:
 1. Farmers Land - 1.89 Sq.km
 2. Highway / Roadside Plantation - 0.30 Sq.km
Community Land :
 1. Moderately Dense Forest cover showing degradation - 2.11 Sq.km
 2. Eco-restoration of degraded open forest - 2.98 Sq.km
Community Land - 52.98 Sq.km
Settlement Area - 0.09 Sq.km



CONTOUR MAP OF L3 HMUNCHENG VC AREA





Scale : 1:50,000

Working Area : 71.84 Sq.Km


0 0.25 0.5 1 1.5 2 kilometers

Legend

-  VC_Area
-  Contour

Prepared By :
GIS CELL E&F Deptt,Mizoram

GEOGRAPHICAL MAP OF L3 HMUNCHENG VC AREA




Legend

 VC_Area

Prepared By :
GIS CELL E&F Deptt,Mizoram

VEGETATION MAP OF L3 HMUNCHENG VC AREA



**ESTIMATION OF TOTAL CARBON STOCK
HMUNCHENG L3 LANDSCAPE**

ANNEXURE - L

Sl. No.	Plot No.	Total Volume	Vol./t./1Ha.	Vol./t./Ha.	AGB	AGC	BGB	BGC	DWB	CLB	SOC	Total
1	2	3	4	5	6	7	8	9	10	11	12	13
1	1	8.5699	20.65346	206.5346	179.6851	84.45199	16.8904	7.938487	10.16295	3.217	57.14	162.9104
2	2	8.03049	19.35348	193.5348	168.3753	79.13638	15.82728	7.43882	9.523272	3.217	57.14	156.4555
3	3	8.77948	21.15855	211.5855	184.0794	86.5173	17.30346	8.132626	10.41149	3.217	57.14	165.4184
4	4	7.01819	16.91384	169.1384	147.1504	69.16068	13.83214	6.501104	8.322797	3.217	57.14	144.3416
5	5	7.55368	18.20437	182.0437	158.378	74.43766	14.88753	6.99714	8.957828	3.217	57.14	150.7496
6	6	7.92148	19.09077	190.9077	166.0897	78.06215	15.61243	7.337842	9.393999	3.217	57.14	155.151
7	7	6.00867	14.48089	144.8089	125.9838	59.21238	11.84248	5.565964	7.125618	3.217	57.14	132.261
8	19	3.37991	8.145583	81.45583	70.86657	33.30729	6.661458	3.130885	4.008199	3.217	57.14	100.8034
9	20	4.51244	10.87498	108.7498	94.61233	44.46779	8.893559	4.179973	5.351254	3.217	57.14	114.356
10	23	4.43407	10.68611	106.8611	92.96915	43.6955	8.7391	4.107377	5.258316	3.217	57.14	113.4182
11	31	4.60117	11.08882	110.8882	96.47273	45.34218	9.068437	4.262165	5.456478	3.217	57.14	115.4178
12	33	6.70488	16.15876	161.5876	140.5812	66.07317	13.21463	6.210878	7.951246	3.217	57.14	140.5923
13	37	5.37896	12.96329	129.6329	112.7807	53.00691	10.60138	4.982649	6.378851	3.217	57.14	124.7254
14	38	4.16345	10.03391	100.3391	87.29506	41.02868	8.205735	3.856696	4.937391	3.217	57.14	110.1798
15	41	3.910484	9.424266	94.24266	81.99112	38.53583	7.707165	3.622368	4.637401	3.217	57.14	107.1526
16	42	4.19129	10.10101	101.0101	87.87878	41.30303	8.260605	3.882484	4.970406	3.217	57.14	110.5129
17	44	3.84851	9.274909	92.74909	80.69171	37.9251	7.585021	3.56496	4.563907	3.217	57.14	106.411
18	45	3.80592	9.172267	91.72267	79.79872	37.5054	7.50108	3.525508	4.5134	3.217	57.14	105.9013
19	47	3.29032	7.929671	79.29671	68.98814	32.42443	6.484885	3.047896	3.901955	3.217	57.14	99.73128
20	51	1.93466	4.662531	46.62531	40.56402	19.06509	3.813018	1.792118	2.294293	3.217	57.14	83.5085
21	57	2.89903	6.986662	69.86662	60.78396	28.56846	5.713692	2.685435	3.437929	3.217	57.14	95.04883
22	60	4.85266	11.69491	116.9491	101.7457	47.82049	9.564098	4.495126	5.754718	3.217	57.14	118.4273
23	63	1.94937	4.697982	46.97982	40.87244	19.21005	3.842009	1.805744	2.311737	3.217	57.14	83.68453
24	65	1.27928	3.083065	30.83065	26.82266	12.60665	2.52133	1.185025	1.517084	3.217	57.14	75.66576
25	80	1.78143	4.293246	42.93246	37.35124	17.55508	3.511017	1.650178	2.112579	3.217	57.14	81.67484

ANNEXURE - L

1	2	3	4	5	6	7	8	9	10	11	12	13
26	82	1.99552	4.809203	48.09203	41.84007	19.66483	3.932966	1.848494	2.366466	3.217	57.14	84.23679
27	87	1.01693	2.450801	24.50801	21.32197	10.02133	2.004265	0.942005	1.205966	3.217	57.14	72.5263
28	88	2.13795	5.15246	51.5246	44.8264	21.06841	4.213681	1.98043	2.535372	3.217	57.14	85.94121
29	90	2.81334	6.780149	67.80149	58.9873	27.72403	5.544806	2.606059	3.33631	3.217	57.14	94.0234
30	92	1.49357	3.599504	35.99504	31.31568	14.71837	2.943674	1.383527	1.771209	3.217	57.14	78.23011
31	93	3.7374	9.007134	90.07134	78.36207	36.83017	7.366034	3.462036	4.432143	3.217	57.14	105.0813
32	95	1.77044	4.26676	42.6676	37.12082	17.44678	3.489357	1.639998	2.099546	3.217	57.14	81.54333
33	96	2.27159	5.474532	54.74532	47.62843	22.38536	4.477072	2.104224	2.693854	3.217	57.14	87.54044
34	99	2.3699	5.711459	57.11459	49.68969	23.35416	4.670831	2.195291	2.810439	3.217	57.14	88.71689
35	98	4.1106	9.906546	99.06546	86.18695	40.50787	8.101573	3.807739	4.874717	3.217	57.14	109.5473
36	100	4.02605	9.702781	97.02781	84.41419	39.67467	7.934934	3.729419	4.77445	3.217	57.14	108.5355
37	101	2.78338	6.707946	67.07946	58.35913	27.42879	5.485758	2.578306	3.300781	3.217	57.14	93.66488
38	102	3.101809	7.47536	74.7536	65.03563	30.56675	6.113349	2.873274	3.678402	3.217	57.14	97.47542
39	105	3.0497	7.349777	73.49777	63.94306	30.05324	6.010648	2.825004	3.616607	3.217	57.14	96.85185
40	114	0.76808	1.851073	18.51073	16.10433	7.569037	1.513807	0.711489	0.910858	3.217	57.14	69.54838
41	116	3.22231	7.765767	77.65767	67.56217	31.75422	6.350844	2.984897	3.821303	3.217	57.14	98.91742
42	117	2.4515	5.908115	59.08115	51.4006	24.15828	4.831656	2.270879	2.907208	3.217	57.14	4406.88
43	118	3.98088	9.593921	95.93921	83.46711	39.22954	7.845908	3.687577	4.720883	3.217	57.14	100.1564
44	120	2.55199	6.150296	61.50296	53.50757	25.14856	5.029712	2.363965	3.026378	3.217	57.14	2.276281
45	122	3.38091	8.147993	81.47993	70.88754	33.31714	6.663429	3.131812	4.009385	3.217	57.14	0.051734
TOTAL AGB					3644.769	TOTAL						4406.88
AGB/Ha.					80.99486	Carbon Stock per 1 Ha.						97.93066

SHANNON DIVERSITY INDEX (H)
HMUNCHENG (L3) LANDSCAPE : KHAWZAWL RANGE

ANNEXURE - M

Sl. No.	Tree Species	Local Name	Ni (No. of trees)	Pi	ln(Pi)	-(Pi * lnPi)
1	2	3	4	5	6	7
1	<i>Olea Salicifolia</i>	Thingthiang	4	0.007590133	-4.880906187	0.037046726
2	<i>Polyalthia Jenkinsii</i>	Zathei	4	0.007590133	-4.880906187	0.037046726
3	<i>Quercus Helferia</i>	Hlai	3	0.0056926	-5.16858826	0.029422704
4	<i>Schima Wallichii</i>	Khiang	40	0.075901328	-2.578321094	0.195697996
5	<i>Albizia Chinensis</i>	Vang	15	0.028462998	-3.559150347	0.10130409
6	<i>Macaranga Indica</i>	Hnahkhar	46	0.087286528	-2.438559152	0.212853361
7	<i>Helicia Excelsa</i>	Sialhma	4	0.007590133	-4.880906187	0.037046726
8	<i>Haldina Cordifolia</i>	Lungkhup	10	0.018975332	-3.964615456	0.075229895
9	<i>Acrocarpus Yraxisinifolius</i>	Ngambawm	7	0.013282732	-4.321290399	0.057398544
10	<i>Gareya Pinnato</i>	Bungbutuairam	2	0.003795066	-5.574053368	0.021153903
11	<i>Alseodaphne Petiolaris</i>	Bul	7	0.013282732	-4.321290399	0.057398544
12	<i>Casnopsis Tribuloides</i>	Thingsia	26	0.049335863	-3.009104011	0.148456744
13	<i>Colona Floribunda</i>	Hnahthap	9	0.017077799	-4.069975971	0.069506231
14	<i>Duabanga Indica</i>	Zuang	19	0.036053131	-3.322761569	0.119795958
15	<i>Quercus Dealbata</i>	Fah	34	0.064516129	-2.740840024	0.176828389
16	<i>Disoxylum Hamiltonii</i>	Thingsaphu	7	0.013282732	-4.321290399	0.057398544
17	<i>Glochidion Khasicum</i>	Thingpawnhhia	5	0.009487666	-4.657762636	0.044191296
18	<i>Gmelina Arborea</i>	Thlanvawng	15	0.028462998	-3.559150347	0.10130409
19	<i>Lobelia Pyramidalis</i>	Berawchal	1	0.001897533	-6.267200549	0.011892221
20	<i>Derris Robusta</i>	Thingkha	13	0.024667932	-3.702251191	0.091326879
21	<i>Stereospermum Personatum</i>	Zihngal	4	0.007590133	-4.880906187	0.037046726
22	<i>Anogeissus Acuminata</i>	Zairum	7	0.013282732	-4.321290399	0.057398544
23	<i>Quercus xylocarpa</i>	Then	27	0.051233397	-2.971363683	0.152233054
24	<i>Quercus Semiserrata</i>	Sehawr	5	0.009487666	-4.657762636	0.044191296
25	<i>Meliosma Pinnata</i>	Tuairam	8	0.015180266	-4.187759007	0.063571294

1	2	3	4	5	6	7
26	<i>Acer Laevigatum</i>	Thingkhim	4	0.007590133	-4.880906187	0.037046726
27	<i>Protium Serratum</i>	Bil	3	0.0056926	-5.16858826	0.029422704
28	<i>Terminalia Myriocarpa</i>	Char	5	0.009487666	-4.657762636	0.044191296
29	<i>Alseodaphne Petiolaris</i>	Bulpui	1	0.001897533	-6.267200549	0.011892221
30	<i>Trema Orientalis</i>	Belphuar	8	0.015180266	-4.187759007	0.063571294
31	<i>Elaeocarpus Hanceoefolia</i>	Kharuan	3	0.0056926	-5.16858826	0.029422704
32	<i>Toona Ciliata</i>	Tei	17	0.032258065	-3.433987204	0.110773781
33	<i>Artocarpus Chaplasha</i>	Tatkawng	4	0.007590133	-4.880906187	0.037046726
34	<i>Eurya Cerassifolia</i>	Sihneh	8	0.015180266	-4.187759007	0.063571294
35	<i>Mitragyna Rotundifolia</i>	Thinglung	3	0.0056926	-5.16858826	0.029422704
36	<i>Sapium Baccatum</i>	Thingvawkpui	11	0.020872865	-3.869305276	0.080763488
37	<i>Gynocardia Odorata</i>	Saithei	4	0.007590133	-4.880906187	0.037046726
38	<i>Aporosa Roxburghii</i>	Chhawntual	10	0.018975332	-3.964615456	0.075229895
39	<i>Bombax Insigne</i>	Pang	3	0.0056926	-5.16858826	0.029422704
40	<i>Garcinia Paniculata</i>	Vawmva	2	0.003795066	-5.574053368	0.021153903
41	<i>Artocarpus lakoocha</i>	Theitat	3	0.0056926	-5.16858826	0.029422704
42	<i>Vitex Penduncularis</i>	Thingkhawilu	5	0.009487666	-4.657762636	0.044191296
43	<i>Lithocarpus Pachyphylla</i>	Thil	3	0.0056926	-5.16858826	0.029422704
44	<i>Callicarpa arborea</i>	Hnahkiah	21	0.039848197	-3.222678111	0.128417913
45	<i>Firmiana Villosa</i>	Khaupui	5	0.009487666	-4.657762636	0.044191296
46	<i>Ficus Benghalensis</i>	Hmawng	1	0.001897533	-6.267200549	0.011892221
47	<i>Engelhardtia spicata (?)</i>	Hnum	8	0.015180266	-4.187759007	0.063571294
48	<i>Canthium glabrum</i>	Batling	4	0.007590133	-4.880906187	0.037046726
49	<i>Bauhinia variegata</i>	Vaube	7	0.013282732	-4.321290399	0.057398544
50	<i>Euphorbia longan</i>	Theifeimung	1	0.001897533	-6.267200549	0.011892221
51	<i>Hovenia dulcis</i>	Vautangbawk	2	0.003795066	-5.574053368	0.021153903
52	<i>Rhus Javanica</i>	Khawmhma	4	0.007590133	-4.880906187	0.037046726
53	<i>Ficus semicordata</i>	Theitit	7	0.013282732	-4.321290399	0.057398544
54	<i>Choerospondias Axillaris</i>	Theikhuangchawm	1	0.001897533	-6.267200549	0.011892221
55	<i>Mesua Ferrea</i>	Herhse	1	0.001897533	-6.267200549	0.011892221

ANNEXURE - M

1	2	3	4	5	6	7
56	<i>Firmania colorata</i>	Khaukhim	3	0.0056926	-5.16858826	0.029422704
57	<i>Melia Dubia</i>	Sakhithei	2	0.003795066	-5.574053368	0.021153903
58	<i>Emblica officinalis</i>	Sunhlu	3	0.0056926	-5.16858826	0.029422704
59	<i>Litsea Monopetala</i>	Nauthak	1	0.001897533	-6.267200549	0.011892221
60	<i>Aglaia Edulis</i>	Raithei	2	0.003795066	-5.574053368	0.021153903
61	<i>Vitex Canescens</i>	Thingsaihllum	3	0.0056926	-5.16858826	0.029422704
62	<i>Eriolaena Spectabilis</i>	Kal	2	0.003795066	-5.574053368	0.021153903
63	<i>Boehmeria rugulosa</i>	Lenlang	2	0.003795066	-5.574053368	0.021153903
64	<i>Alangium Chivences</i>	Arsarimnam	1	0.001897533	-6.267200549	0.011892221
65	<i>Rhus Acuminata (?)</i>	Chhimhruk	1	0.001897533	-6.267200549	0.011892221
66	<i>Ficus semicordata</i>	Theipui	4	0.007590133	-4.880906187	0.037046726
67	<i>Cyathocalyx Martabanicus</i>	Hreirawt	1	0.001897533	-6.267200549	0.011892221
68	<i>Ilex Species</i>	Thinguihahni	1	0.001897533	-6.267200549	0.011892221
69	<i>Mangifera Sylvatica</i>	Haidai	1	0.001897533	-6.267200549	0.011892221
70	<i>Erythrina stricta</i>	Fartuah	2	0.003795066	-5.574053368	0.021153903
71	<i>Cinnamomom Verum</i>	Thakthing	1	0.001897533	-6.267200549	0.011892221
72	<i>Syzygium Cumini</i>	Lenhmui	1	0.001897533	-6.267200549	0.011892221
73	<i>Spondias Pinnata</i>	Tawitaw	3	0.0056926	-5.16858826	0.029422704
74	<i>Parkia Javanica</i>	Zawngtah	1	0.001897533	-6.267200549	0.011892221
75	<i>Saurauja Punduana</i>	Tiar	2	0.003795066	-5.574053368	0.021153903
76	<i>Albizzia Procera</i>	Kangtek	1	0.001897533	-6.267200549	0.011892221
77	<i>Bischofia javanica</i>	Khuangthli	3	0.0056926	-5.16858826	0.029422704
78	<i>Drimycarpus Racemosus</i>	Vawmbal	1	0.001897533	-6.267200549	0.011892221
79	<i>Hibiscus Macrophyllus</i>	Vaiza	1	0.001897533	-6.267200549	0.011892221
80	<i>Tetrameles Nudiflora</i>	Thingdawl	1	0.001897533	-6.267200549	0.011892221
81	<i>Albizzia thomsoni</i>	Thingri	1	0.001897533	-6.267200549	0.011892221
82	<i>Talauma Rabaniana</i>	Thingtumbu	1	0.001897533	-6.267200549	0.011892221
TOTAL			527			3.823016161